
The U.S. Department of State  Foreign Affairs Security 

Training Center (FASTC) is building a hard skills training 

center in Nottoway County, Virginia. The purpose of this 

newsletter is to provide routine updates during our 

construction phases until FASTC is completed. All of the 

issues are available through our project webpage:

www.state.gov/m/ds/fastc/index.htm

Master Construction Schedule
FASTC construction is being completed through three 
construction contracts. Contractors began construction 
activities on 2/25/16 and overall project substantial 
completion is anticipated in July 2019. 

2015 – April 2017 – Contract 01 
Apr. 2017 – Substantial Completion on 4/7/17
May 2017 – Finished Punch List Items

2016 – September 2018 – Contract 02 
Apr. 2017 – Started steel erection on Administration and 
Classroom Building (A01). Started piles for driving track 
bridges.
May 2017 – Finished steel erection on A01.  Finished 
foundations for Tactical Training Building (T01). 
June 2017 – Started steel erection on T01. 

2017 – July 2019 – Contract 03
Aug 2017 – Award
July 2019 – Estimated substantial completion

Contract 01 Construction Complete!
On April 7, 2017, the FASTC Project Team reached a major 
project milestone: The general contractor for the first phase 
of FASTC construction Contract 01, Hensel Phelps, 
reached substantial completion! Since then, Hensel Phelps 
proceeded to finish up items on the Punch List necessary to 
complete the deliverables in this contract. 
Later in 2017, the U.S. Department of State (DOS) will 
begin providing limited FASTC Training curriculum in these 
brand new venues for their student population.  

Photo Above:  Contract 01 FASTC Training Venues completed 
clockwise from top left:  Rappel Tower, Smoke House, Static Training 
Device Pad, Tactical Maze and the Mock Urban Tactical Training venue in 
the foreground.

Additional Contract 01 
FASTC Training 
Venues completed: 

Photo Right: Explosives 
Demonstration Range

Photo Below:               
Live Fire Shoot House
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Contract 02 Construction Updates
The general contractor for FASTC Contract 02, M.A. 
Mortenson Construction Company has made considerable 
progress during the last quarter. On the Administration and 
Classroom Building, the underground plumbing is complete, 
drilling for a geothermal field is in progress and steel frame 
for the building has begun to be erected. Mass grading and 
building two bridges along Ring Road is in progress. Tree 
and grub clearing for the Post-Blast Training Range have 
been completed. 
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Photo captions: 
Above: Steel erection in progress for 
Administrative and Classroom Building.

Left: Clearing completed for the High 
Speed  Driving Tracks.

Right: Contractors cleared trees and grub 
to accommodate the Post-Blast Training 
Range.

FASTC Site Plan
The FASTC Site Plan (at left) shows the general areas 
where the hard-skills training venues are completed 
for Contract 01 and under construction through 
Contract 02.  Below is an aerial photo view of the left 
side of this map.

Check out the new FASTC Video!
A FASTC construction progress video was recorded on  4/1/17  
and is available for public viewing at our project webpage at:  
Link to the FASTC Video

FASTC Contractors Team
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